Parag Mhashilkar
Computing Division, Fermilab

ReSS - Phase ll
Stake Holders Meeting

April 08, 2009




Introduction

Status

Upcoming Features
Effort Spent

Short Term Goals
Long Term Goals
Conclusion

4/8/2009 ReSS Phase II: Stakeholders Meeting



Currently supported VOs
CMS
DES

DZero

Engagement

FermiGrid
Stable Operations

10 GOCTickets since August 01, 2008
No bugs encountered in ReSS so far

1 Bug and 1 feature request identified for CEMon.
Fix available in CEMon released with OSG 1.0.1

Ongoing support for users and helpingVO's to bootstrap the use of
ReSS

Part of my effort redirected to glideinWMS
Develop and maintain WMS expertise in the lab
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Effort (August 2008 — March 2009)

ReSS Team ’
Core Developer/Support °-9
Parag Mhashilkar (PL) 0.8
Expert & Backup o
Gabriele Garzoglio
Tanya Levshina 0.6
FTE o
ReSS o |
Averaging close to 0.25 FTE
since November 2008 03 &
Total Budgeted 0.55 FTE
0.45 P Mhashilkar + 0.05 G o2
Garzoglio + 0.05T Levshina ox
glideinWMS
Budgeted: 0.15 FTE e e o o w
Averaging: ~0.15 FTE (P % ;% z g ;
Mhashilkar) since October 2008 < w O =z
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Upcoming Features

Coming soon
Support for MPl users 12/31/2008 0SG 1.0.1

Features ready Improved support for 12/31/2008 0SG 1.0.1
Storage Elements

Support for MPI users

Improved support for
Storage Elements

Deployment tied to OSG
release

Will be available in OSG
1.0.1
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Short Term Goals (0-4 Months)

Test suite to identify
installation/deployment issues

Improved security for resource
registration with ReSS

Support to run ReSS services in
High Availability deployment mode
Compliance of ReSS with the
FermiGrid Software Acceptance
Process

03/31/2009

04/30/2009
03/31/2009

04/30/2009
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Final testing phase.

Initial release will be available
as an independent package
from ReSS webpage

Design Phase



Long Term Goals (4+ Months)

Compliance with the GIP 1.2 02/28/2009

Compliance with the Generic Information TBD

Provider to support Glue Schema V2 (Based on GIP/OSG schedule for
Glue Schema V2)

Plan for future of ReSS Project TBD
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Conclusion

Stable operations

New features, support for MP| and Storage
Elements waiting on OSG 1.0.1 release
Fewer man-hours for ReSS in recent months
resulted in some features being delayed
Part of ReSS effort directed to glideinWMS
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